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ponthly Renort #1

L' x 5" Pilnm Chip Processor

Due Date: august 26, 1964 Submitted: August 21, 1964
A. Engineering conpleted to deate -

Belt and pulley systen fully engineered.
B. Design/Drafting completed to date -

Belt and pulley system designed and 90 drafted.
C. lanufacturing completed to date -

Test pulieys and belts.
D. aterials and Parts on hand -

Llock uo and small materials only,
Z. Hajor developments in program -

The transport systen design has been completed,
. Personnel changes within program -

' None.

G. Program milestones -

Worx proceeding on schedule.
Tr e S - Y 4 - P
e nstimated comoletion date -
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“onthliv Henort 2 &3

LY x 57 Film Chin
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Due Date - 2 -~ Se t. 26/06lk submitted: Get. 22,00
u 3 - \.)Ct . ;'36),/0.)4,
A,  mnglneering coumpleted to date -
Belt and onulley svstem ful.y engineered.
Tank ana plumbing system 80, engineered.
B. Desizn/Drafting conpleted to date -
llo change from 1 - awaiting conletion of rresent

L

design work.

Fanufacturing completed to date -
:ll

I

o change fro:a

materials and Parts on hand -
lic change from il.

rajor developments in prograr -

Temperature control system tosted out satisfactorily.
Magazine take out section tested out satisfactorily.

Personnel changes -

None.
frograr: nilestones -

Jork proceeding satisfactorili.

Lstimated comvietion

ate -
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SONULLY dehort ;6 ' - Due Date: Js=uarv 26 1965
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e Ungineering completed to date,
Belt and vulley svstem fully enpgineered,
Tank and plumbing svster 90% engineered.
Film hangers 100,0 engineered.
Magazine feed in mechanism fully engineered.
Over-all processor engineering 55% complete,

de  Design/drafting cornplete -
No chanse - much is well under way,

C. Fanufacturing complete to date -
No change.

o
Do Haterials and parts on hand -
No change,
L. Major developments in program -
None recently other than the delays due to what we
understand unofficially were changed customer require~
ments. Ve are at work to overcome this however.
F.  Personnel changes -
None.
) Y. Progran milestones -

~Work again proceeding satisfactorily,
H. Zstimated completion date -

Still april 3 as per report i'5 but we are tryving to
overcone this slippage,
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